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FCC Form 399:
Reimbursement Request

Facility = 37806  Service: DTV Call WLFB @ Channel: 25 (UHF)
ID: Sign:
File 0000028104
Number:
FRN: 0002058089 @ Date 02/22
Submitted: 12021

Applicant Name, Type, and Contact Information

Applicant
Information Applicant
Applicant Address Phone Email Type
LIVING FAITH 1867 +1 (276) lisa@livingfaithtv.  Corporation
MINISTRIES, INC. Abingdon, 676- com
Doing Business As: LIVING VA 24209 3806
FAITH MINISTRIES, INC. United
States
, Reimbursement Contact Name and Information
Reimbursement
Contact ) Applicant Address Phone Email
Information
[Confidential]
Preparer Contact Name and Information
Preparer
Contact ] Applicant Address Phone Email
Information
Timothy Z Sawyer 2130 Hutchison +1 (703) 848-  tzsawyer@tzsawyer.
Technical Consultant Grove Court 2130 com
T Z Sawyer Technical Suite 100
Consultants Falls Church, VA
22043

United States



Broadcaster Question Response
Information . : : : ,
and Will the station be sharing equipment with No
Transition another broadcast television station or
Plan stations (e.g., a shared antenna, co-location
on a tower, use of the same transmitter
room, multiple transmitters feeding a
combiner, etc.)? If yes, enter the facility ID's
of the other stations and click 'prefill' to
download those stations' licensing
information.
Briefly describe transition plan Please refer to attachment titled "WLFB
Updated Repack Transition Plan Narrative
Exhibit as of July 2019."
Transmitters Section Question Response
Transmitter Related Do you have transmitter related expenses? Yes

Expenses



Transmitter

Existing Transmitter Information

Section

Existing Transmitter

Description

Existing Transmitter
Manufacturer and Type

Question

Type of change

Use

Description of Use
Ownership

Owner

Site

Is this transmitter currently shared with
another station?

Is this transmitter currently in operating
condition?

Manufacturer
Model

Year

Type

10T Power Type

Power Capacity

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

QXD1

2001

Inductive
Output Tube

Single

20 kW



. New Transmitter Costs
Primary

Transmitter Section Question Response
New Transmitter Use Primary
(Main)

Change Type Purchase
New

Is this a request for upgraded equipment? No
Manufacturer

Model ULXTE-40
Transmitter Type Solid State
Solid State Cooling Liquid Cooled
Solid State Power capacity 25.3 kW

Justification for New Transmitter Existing
Xmitter
cannot be re-
channeled -
channel
change is 90
MHz shift
(from Ch 40
to Ch 25).
10T
operation not
available,
manufacturer
no longer in
business.
See
attached
letter from
manufacturer
dated 1-1-
2017. Please
also see 9-6-
19 xmitter
exhibit.



Other Transmitter Costs

Primary

Transmitter Sl

Electrical Service

HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Question

Service Entrance (3 phases 800A 208V)

Switchgear (industrial 800 amp)

Transformer (480V)

Power

Rigid Conduit and Wiring

Size

Length

Other Electrical Service

Description

Does the replacement transmitter require
HVAC Service?

Type

Size

Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?

Number of Days

Response

No

Yes

No

N/A

Yes
3inches
250.0 feet
Yes

Incoming
AC line
surge
suppression
and
disconnect
switchgear.

No

N/A
N/A
N/A

No

N/A
N/A
N/A
N/A

N/A



Other Transmitter Cost Not Listed

Primary
Transmitter Name Description
Mask Filter System Mask Filter System
RF Accessories RF Accessories
Site Survey Basic Site Survey
Electrical Electrical
Transmitter Building Electrical Transmitter Building Electrical
Installation RF Mask-Filter Installation expense related to the

installation and positioning of the RF mask-
filter in limited available space.

Transmitter Site Access Road Truck turnaround for access and road prep
for safe transport of WLFB repack
equipment (CL Dale Proposal Attached)

Misc RF Components Additional RF components required for
installation of transmitter - including but not
limited to rf couplers and short transmission

line lengths.
Installation and Proof Installation and Proof
Transmitter Removal Removal of old primary transmitter from

facility



Antennas  Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes



Primary

Antenna Seaiian

Existing Antenna

Description

Existing Antenna
Manufacturer and Type

Existing Antenna Information

Question

Type of change

Antenna Use

Description of Use

Ownership

Owner

Site

Is the existing antenna shared with another
station or stations?

Is the existing antenna directional?

Is antenna in operating condition?

Is antenna located on or in close proximity
to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels

Design power capacity in use

Lower Limit

Upper Limit

Other Antenna Type

ERP: (Effective Radiated Power)

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

No

Yes

No

Full Power

Side Mount

Not in Stack

Horizontal

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

1000.0 kW



Manufacturer

Model 2100-32

Year 2001



. New Antenna Costs
Primary

Antenna Section Question Response

New Antenna Use Primary (Main)

Description

New Antenna

Manufacturer and Types

Description of Use

Change Type

Is this a request for upgraded equipment?

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class
Mounting
Antenna position in stack

Polarization

Type

Number of Stations Supported
Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use
Other Antenna Type

ERP: (Effective Radiated Power)
Manufacturer

Model

N/A

Purchase New

No

Owned
N/A

No

Yes

No

Full Power
Side Mount
Not in Stack
Horizontal
Slotted
Coaxial
N/A

N/A

N/A

N/A

N/A

N/A

739.0 kw
ATW26H3-

HSP230-25H



Year 2019

Justification for New Antenna CURRENT
CHANNEL IS
ON
CHANNEL 40
NEW
CHANNEL IS
CHANNEL
25. 90 MHZ
FREQUENCY
SHIFT.
. Other Antenna Costs
Primary
Antenna Section Question Response
Combiner for Shared Do you need a Combiner for a Shared
Antenna Antenna?

Type

Number of channels supported N/A

Frequencies of channels supported N/A

Frequency N/A

Do you need a combiner output splitter N/A

/switcher for dual feed lines?

Elbow Complex Do you require the separate purchase of Yes
the Elbow Complex?

Broadband or Single Channel? Single
Channel
Feed Line Size 6 1/8
inches
inches
Side Mount Brackets Do you require the separate purchase of Yes
side mount brackets for a high power
antenna?
Pattern Scatter Analysis Do you require separate purchase of Yes

pattern scatter analysis for a side mount
high or medium power antenna?



Sweep Test Do you require the sweep testing of Yes
transmission line and antenna?

. Other Antenna Cost Not Listed
Primary

Antenna Name Description

Installation of Ice Shields Installation of Ice Shields

Freight Freight



. New Antenna Costs
Interim

Antenna Seaiian

New Antenna Description

New Antenna
Manufacturer and Type

Question

Use
Description of Use

Change Type

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class
Mounting
Antenna position in stack

Polarization

Type

Number of Stations Supported
Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use
Other Antenna Type

ERP: (Effective Radiated Power)
Manufacturer

Model

Year

Response
Interim
N/A
Purchase
New
Owned
N/A
No
Yes
No
Full Power
Side Mount
Not in Stack
Horizontal
Slotted
Coaxial
N/A
N/A
N/A
N/A
N/A
N/A
300.0 kw
ALP16M2-
HSP-2S
2019



Other Antenna Costs

Justification for New Antenna

Question

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?
Feed Line Size

Do you require the separate purchase of
side mount brackets for an antenna?

Do you require separate purchase of
pattern scatter analysis for a side mount
high or medium power antenna?

Do you require the sweep testing of
transmission line and antenna?

Interim
Antenna Seaiian
Elbow Complex
Side Mount Brackets
Pattern Scatter Analysis
Sweep Test
. Other Antenna Cost Not Listed
Interim
Antenna

Name

Tower Rigging to Stabilize Tower during
interim antenna transmission line work

Description

Must
remove old
channel 40
antenna,
prior to
installation
of new
channel 25
antenna.
Interim
antenna
allows for
operation at
a lower
elevation
on the
existing
tower.

Response

No

N/A
N/A

Yes

Yes

Yes

Tower Rigging to Stabilize Tower during
interim antenna transmission line work






TransmissionSection Question Response

Line o _ o
Transmission Line Do you have transmission line related Yes

Related Expenses expenses?



Primary
Transmissionggction
Line
Existing Transmission
Line Description

Existing Transmission
Line Manufacturer and

Type

Existing Transmission Line

Question

Type of change

Use

Description of Use

Ownership

Owner

Site

Is the existing transmission line shared with
another station or stations?

Is Transmission Line in operating condition?

Manufacturer

Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Rigid

61/8
inches

N/A

20 inches

N/A

275 feet
per run



New Transmission Line

Primary

T'ransmlssmnSectiOn

Line
New Transmission
Line Costs

Primary

Transmissionygme

Line

Transmission Line Bridge Option

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?

Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Justification for New Transmission Line

Other Transmission Line Expenses Not Listed

Description

Response

Primary (Main)

N/A

Purchase New

No

Rigid

6 1/8 inches

N/A

19 1/2 inches

N/A

300 feet per run

RECHANNELED
FROM CH 40
TO CH 25, LINE
SEGMENT
LENGTH
REQUIRES 19-1
/2 FT. OLD
SEGMENT
LENGTH IS 20
FT.

Transmission Line Bridge Option (included

in ERI New Tower Proposal)



New Transmission Line

Interim

T'ransmlssmnSectiOn

Line
New Transmission Line
Costs

Interim

T.ransmlssmn,\,ame

Line

Transmission Line Routing

Question

Use

Description of Use

Change Type

Type

Diameter

Segment Length

Other Segment Length
Number of parallel runs

Length

Justification for New Transmission Line

Other Transmission Line Expenses Not Listed

Description

Response

Interim

N/A

Purchase
New

Flexible Air

3inches

N/A

324 feet per
run

Interim use
while main
transmission
line is
removed
from tower.

RF Interconnect components between
transmission line and interim transmitter.



Tower Section

Equipment
And
Rigging
Costs

Tower Equipment or
Rigging Costs Changes

. Existing Tower
Primary g

Tower Section
Existing Tower
Description

Existing Tower Structure
Registration

Coordinates (NADS83 (
North American Datum of
1983))

Question

Do you have tower equipment or rigging
costs changes?

Question

Type of change

Tower Use

Description of Use

Ownership

Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio
broadcaster(s)

Others Types of Users

Is tower documented for structural analysis?

Is tower compliant with Rev G?

Do you have a tower registration number?

ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height

Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Response

Yes

Response

Move
Equipment

Primary
(Main)

N/A

Owned

No

Yes

Yes

Yes

No

No

Yes

1219321

37° 13’
12.3" N-

081° 15’
19.0" W-

424.86 feet

421.91 feet

3837.88 feet



Structure Type TOWER -
Free
Standing or
Guyed
Structure
Tower Owner Living Faith
Ministries,
Inc.
Date Constructed 09/30/2000
FM, AMor TV radio
broadcasters. Facility ID's,
Call Signs and Services of
other broadcast stations with
whom the tower is shared
Facility ID  Call Sign  Service
52864 WKQB FM
Other Types of Users
Users
ISP Provider
: Tower Rigging Costs
Primary g99ing
Tower Section Question Response
Tower Rigging Costs Complex Tower N/A
Helicopter Services Are helicopter services required? No
Required
: Other Tower Expenses Not Listed
Primary
Tower Name Description
RF Engineer Consultant Research regarding tower foundations,

structural materials, ground penetration

radar options



Site Security Site security required during construction
phase.



Primary Existing Tower

Tower Section
Existing Tower
Description

Existing Tower Structure
Registration

Coordinates (NAD83 (
North American Datum of
1983))

Question

Type of change

Tower Use

Description of Use

Ownership

Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio
broadcaster(s)

Others Types of Users

Is tower documented for structural analysis?

Is tower compliant with Rev G?

Do you have a tower registration number?

ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height

Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Structure Type

Response

Move
Equipment

Primary
(Main)

N/A

Owned

No

Yes

Yes

Yes

No

No

Yes

1219321

37° 13
12.3" N-

081° 15
19.0" W-

424.86 feet

421.91 feet

3837.88 feet

TOWER -
Free
Standing or
Guyed
Structure



Tower Owner

Date Constructed

FM, AM or TV radio
broadcasters. Facility ID's,
Call Signs and Services of
other broadcast stations with
whom the tower is shared

Facility ID  Call Sign  Service

52864 WKQB FM

Other Types of Users
Users

ISP Provider

Living Faith
Ministries,
Inc.

09/30/2000



Tower Construction Costs

Primary
Tower Section
Construct New Tower
) Tower Rigging Costs
Primary gging
Tower

Section

Tower Rigging Costs

Helicopter Services
Required

Question

Use

Description of Use

Is this a request for upgraded equipment?

Height

Justification for New Tower

Question

Complex Tower

Are helicopter services required?

Response

Primary
(Main)

N/A

No

424.00 feet

Please see
attached
exhibit
"WLFB
New Tower
Justification
July 2 20109.
pdf. Also,
please note
that the
design of
the new
tower is not
yet
finalized; as
such, the
424 feet
AGL height
noted
above is
subject to
change.

Response

N/A

No



Primary
Tower

Other Tower Expenses Not Listed
Name

Porta-Potty

Tower Site Fencing New Fence and Gate

Installation

Tower Site Fence East and West End
Removal

Tower Site Tree Removal New Guy Path

Tower Site Fencing Guy Anchors

Waste Disposal

ERI Geotechnical Survey for collection
of soil core samples

Tower Site Tree Removal Tower Site to
Road

Radio Services

Addison Surveyors

Description

Porta-Potty (WLFB unable to get proposal
/quote from vendor because scope of
project will be unknown until spring 2020)

New fence and gate extending east end
beyond new tower (WLFB unable to get
proposal/quote from vendor because scope
of project will be unknown until spring 2020)

Installation Services

East and West End removal during project
(WLFB unable to get proposal/quote from
vendor because scope of project will be
unknown until spring 2020)

Clear trees on new guy path 40 feed wide
NE and South guy locations (WLFB unable
to get proposal/quote from vendor because
scope of project will be unknown until spring
2020)

New fence and gates at 3 tower guy
anchors; remove old fences and gates
(WLFB unable to get proposal/quote from
vendor because scope of project will be
unknown until spring 2020)

Large Dumpster for waste disposal (WLFB
unable to get proposal/quote from vendor
because scope of project will be unknown
until spring 2020)

ERI Geotechnical Survey for collection of
soil core samples (proposal attached)

Clear trees from tower site to road for
stacking of old tower (WLFB unable to get
proposal/quote from vendor because scope
of project will be unknown until spring 2020)

Radio Antenna Install

Survey services at Bluefield Tower Site



Outside Section
Professional _ .
Services Outside Project
Costs Management Services

Outside RF consulting
Engineering Services

Attorney and Other
Outside Consulting
Services

Question

Do you require outside project management
services?

Number of Hours

Explanation

Perform engineering study for new channel
assignment and antenna development

Prepare engineering section of Form FCC
Construction Permit Application

For Auxiliary Facility

For Main Facility

Prepare engineering section of Form FCC
License to Cover Application

For Auxiliary Facility

For Main Facility

Prepare request for Special Temporary
Authority

Quantity

Do you have Distributed Transmission
System engineering services?

Critical Facility

Terrain-Shielded Facility

Prepare and file Form FCC Construction
Permit Application

For Auxiliary Facility

For Main Facility

Prepare and file Form FCC License to
Cover Application

For Auxiliary Facility

Response

Yes

100

Station
does not
have staff
available.

Yes

Yes

No

Yes

Yes

No

Yes

Yes

N/A

N/A

N/A

Yes

No

Yes

Yes

No



For Main Facility Yes

Prepare request for Special Temporary Yes
Authority

Quantity 1
NEPA Section 106 environmental review No
Environmental Assessment No
ASR Modification No
FAA Consultation (including preparation of No

FAA Form 7460)

Negotiation of Lease and other Matter for No
Shared Locations

Prepare or Review FCC Form 399 for Yes
Reimbursement

Address transition timing and coordination No
issues w/ other stations and wireless
providers
RF Field Engineering Comprehensive coverage verification via No
Services field study
RF exposure measurements Yes
Additional Field Engineering Service No
Number of Days N/A
Justification N/A

Outside

Professional \ame

Services

Costs PROJECT PLANNING

Insurance Costs

Additional Repack Legal Services Not
Otherwise Specified in Form 399

Other Professional Services Expenses Not Listed

Description

TX PHYSICAL LAYOUT REVIEW AND
TRANSITION PLANNING

Insurance coverage for repack related
equipment installation and transportation

Non-Catalog Legal Services such as review
of quarterly transition status reports and
other miscellaneous non-catalog legal fees.



Interim Antenna Considerations Interim Antenna Considerations



Section

Other

Expenses
P AM Pattern Disturbance

Facility Expenses

Permit and Filing Costs

Other Miscellaneous
Expenses

Question

Is an Impact Study needed?

Is Remediation needed?

Name

Other Distributed Transmission System
Expenses Not listed

Name

Is Notification of a Medical Facility required
as a result of DTV broadcasting?

Local Zoning

Non-zoning permits

BLM or NFS Coordination

FCC Construction Permit Minor Change

FCC License to Cover Application

FCC Special Temporary Authority
Application

Does this relocation require paying
Disposal Costs (for equipment and other
waste, net of any salvage value)?

Does this relocation require Equipment
Delivery or Handling Charges not otherwise
included in individual item costs?

Does this relocation require Equipment
Storage?

Does this relocation require the
Development and Airing of an
Announcement regarding an upcoming
channel change?

Does this relocation require MVPD
Notification of a Channel Change?

Response

No

No

N/A

N/A

N/A

Yes

Yes

Yes

No

Yes

Yes

Yes

Yes

Yes

No

Yes

Yes



Other Other Expenses Not Listed

Expenses Name Description

Tower Lease and Tenant Tower Lease and Tenant Correspondence
Correspondence



Transmitters
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated

Predetermined Estimated Cost Actual Cost

Description Cost Estimate Cost Justification Actual Cost Justification
Primary $1,981,667.84  $993,958.66 $899,708.66
Transmitter
ULXTE-40
Transmitter $4,500.00 $4,500.00 N/A N/A N/A
Removal
Installation $58,543.75 $58,543.75 N/A $58,543.75 N/A
and Proof
Misc RF $6,000.00 $6,000.00 N/A N/A N/A
Components
Transmitter $26,486.34 $26,486.34 N/A $26,486.34 Additional
Site Access expenses
Road were
incurred as
indicated in
the
attached
invoices.
Installation $3,500.00 $3,500.00 N/A N/A N/A
RF Mask-
Filter
Other $38,300.00 $38,300.00 Ad(ditional $38,300.00 Ad(ditional
Electrical expenses expenses
Service: were were
Incoming incurred as incurred as
AC line indicated in indicated in
surge the the
suppression attached attached
and invoices invoices
disconnect
switchgear.
3" Rigid $13,000.00 $12,250.00 N/A N/A N/A
Conduit
and Wiring
(Cost per

foot)



Switchgear
- industrial
800 amp

UHF -
Liquid
Cooled
Solid State
Transmitter
21 - 31 kw

Mask Filter
System

RF
Accessories

Site Survey

Electrical

Transmitter
Building
Electrical

UHF -
Liquid
Cooled
Solid State
Transmitter
14.2 - 20
kw

Sub-total

Total for
all systems

$38,200.00 $36,300.00

$947,000.00 $422,303.03

$50,763.97 $50,763.97

$64,134.44 $64,134.44

$31,700.00 $31,700.00

$684,000.00 $223,637.79

$1,981,667.84  $993,958.66

$4,676,529.43  $3,569,858.10

N/A

Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

N/A

N/A

N/A

N/A

N/A

**System
Notice:
Estimate
adjusted
and locked
because
line has
been
superseded.

*k%k

N/A

N/A

$422,303.03

$50,763.97

$64,134.44

$223,637.79

$899,708.66

$2,938,046.98

N/A

Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

N/A

N/A

Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

N/A

N/A

N/A

N/A

N/A



Components

Actual Information
Description

Transmitter Removal

Installation and Proof

Misc RF Components

File Name

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Installation and
Proof for ULXTE-
40 Transmitter per
Quote Q-81168
$19,514.59

Installation and
Proof for ULXTE-
40 Transmitter per
Quote Q-81168
$19,514.58

Installation and
Proof for ULXTE-
40 Transmitter per
Quote Q-81168
$19,514.58



Transmitter Site Access
Road

Installation RF Mask-Filter

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Stone for safe
access to
transmitter site;
grading to direct
storm water away
from building
$5,022.50

Preparation of
main road for safe
transport of
equipment
$11,900.00

Grading which
includes grubbing
and road widening
improvements to
facilitate safe
travel for
equipment
$9,080.00

Additional Stone
needed for
preparation of
main road for safe
transport of
equipment
$483.84



Other Electrical Service:
Incoming AC line surge
suppression and disconnect
switchgear.

3" Rigid Conduit and Wiring
(Cost per foot)

Switchgear - industrial 800
amp

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Electrical
installations,
voltage conduit,
additional volt
circuits
$12,800.00

Installation of
additional circuits;
relocation of
existing circuits
$4,200.00

Amp panel,
hanging heater,
conduit and wire
$19,200.00

Install tower light
control panel with
dedicated circuit
from transmitter
equipment panel
$2,100.00



UHF - Liquid Cooled Solid
State Transmitter 21 - 31

W Component Description: GatesAir ULXTE-

40 Transmitter per
Quote Q-81168
Amount: $223,637.78

Component Description: GatesAir ULXTE-
40 Transmitter per
Quote Q-81168
(including Exciter,
modulation
software, heat

exchanger)
Amount: $198,665.25
Mask Filter System
Component Description: Mask Filter System

for ULXTE-40

Transmitter per

Quote Q-81168
Amount: $16,059.59

Component Description: Mask Filter System
for ULXTE-40
Transmitter per
Quote Q-81168

Amount: $17,783.05

Component Description: Mask Filter System
for ULXTE-40
Transmitter per
Quote Q-81168

Amount: $16,921.33



RF Accessories

Site Survey

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

RF Accessories for
ULXTE-40
Transmitter per
Quote Q-81168
$21,378.14

RF Accessories for
ULXTE-40
Transmitter per
Quote Q-81168
$20,516.42

RF Accessories for
ULXTE-40
Transmitter per
Quote Q-81168
$22,239.88

Basic Site Survey
$8,416.62



Electrical

Transmitter Building
Electrical

UHF - Liquid Cooled Solid
State Transmitter 14.2 - 20
kW

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Electrical for
ULXTE-40
Transmitter per
Quote Q-81168
$2,374.24

Electrical for
ULXTE-40
Transmitter per
Quote Q-81168
$2,374.24

Electrical for
ULXTE-40
Transmitter per
Quote Q-81168
$2,374.24

GatesAir ULXTE-
40 Transmitter per

Quote Q-81168
$223,637.79



Antennas
Cost

Information

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Interim
Antenna
ALP16M2-
HSP-2S

Side mount
brackets for
high power
antennas (if
not included
in antenna
base cost)

Tower
Rigging to
Stabilize
Tower
during
interim
antenna

transmission

line work

Pattern
scatter
analysis for
side mount
high/med
power
antennas (if
not included
in antenna
base cost)

Predetermined Estimated

Cost Estimate Cost
$255,467.00 $256,130.25
$23,150.00 $23,150.00
$30,827.00 $30,827.00
$5,260.00 $5,260.00

Estimated
Cost
Justification Actual Cost

$44,851.50
N/A N/A
N/A $15,413.50
N/A $2,400.00

Actual Cost
Justification

N/A

N/A

N/A



Sweep test
of existing
antenna

UHF -

Lower
Power Side
Mount, One
station - 200-
500 kW,
horizontally
polarized

Primary
Antenna
ATW26H3-
HSP230-25H

Freight

Installation
of Ice
Shields

UHF - High
Power, Side
Mount,
basic slot
antenna,
739 kW
input,
directional,,
horizontally
polarized

$189,500.00 $189,500.00

$292,867.99 $281,752.99

$18,645.49 $18,645.49

$225,000.00 $225,000.00

Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

N/A

N/A

Additional
expenses
were
incurred as
indicated in
the
attached
invoices

N/A

$19,644.75

$210,124.99

$18,645.49

$160,618.00

Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

N/A

N/A

Additional
expenses
were
incurred as
indicated in
the
attached
invoices

N/A



Pattern $5,260.00 $4,800.00
scatter

analysis for

side mount

high/med

power

antennas (if

not included

in antenna

base cost)

Side mount $23,150.00 $13,575.00
brackets for

high power

antennas (if

not included

in antenna

base cost)

Elbow $12,300.00 $11,700.00
complex,

single

channel, at

antenna

input, per 6 1

/8. feedline

(if needed)

Sweep test $6,730.00 $6,250.00
of existing
antenna

Sub-total $548,334.99 $537,883.24

Total for all $4,676,529.43 $3,569,858.10
systems

Components

Actual Information
Description File Name

N/A

N/A

N/A

N/A

N/A

N/A

Side mount brackets for Information not provided.

high power antennas (if not
included in antenna base
cost)

$4,800.00

$13,575.00

$4,454.00

$6,250.00

$254,976.49

$2,938,046.98

N/A

N/A

N/A

N/A

N/A

N/A



Tower Rigging to Stabilize
Tower during interim
antenna transmission line
work

Pattern scatter analysis for
side mount high/med power
antennas (if not included in

antenna base cost)

Sweep test of existing
antenna

UHF - Lower Power Side
Mount, One station - 200-
500 kW, horizontally
polarized

Freight

Installation of Ice Shields

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Replacement
Steel Tails for
Installation of
Interim Antenna
$15,413.50

Scattering Study
$2,400.00

System Sweep
$7,393.25

Interim Antenna
$19,644.75

Freight
$1,782.50

Installation of ice
shields and
weather day
$4,200.00

Ice shield
assembly and
freight cost
$11,195.49

Change order for
ice shield
installation
$3,250.00



UHF - High Power, Side
Mount, basic slot antenna,
739 kW input, directional,,
horizontally polarized

Pattern scatter analysis for

side mount high/med power
antennas (if not included in

antenna base cost)

Side mount brackets for

high power antennas (if not

included in antenna base
cost)

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Antenna
installation and
weather days
$9,750.00

Side Mount
Antenna
$70,884.00

Antenna
installation and
weather days
$9,100.00

Side Mount
Antenna
$70,884.00

Antenna
Scattering Study
$2,400.00

Antenna
Scattering Study
$2,400.00

Custom Mounts
$6,787.50

Custom Mounts
$6,787.50



Elbow complex, single
channel, at antenna input,
per 6 1/8. feedline (if
needed)

Sweep test of existing
antenna

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Elbow Complex
$4,454.00

System Sweep
$3,125.00

System Sweep
$3,125.00



Cost
Information

Transmission Line

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Interim
Transmission
Line

Flexible Air
Transmission
Line -
dielectric, 3"

Transmission
Line Routing

Primary
Transmission
Line

Transmission
Line Bridge
Option

Rigid
Transmission
Line -
copper, 6 1/8"

Sub-total

Total for all
systems

Components

Estimated

Predetermined Estimated Cost

Cost Estimate Cost

$26,616.00 $26,616.00
$19,116.00 $19,116.00 N/A
$7,500.00 $7,500.00 N/A

$73,470.00 $70,470.00
$12,870.00 $12,870.00 N/A
$60,600.00 $57,600.00 N/A
$100,086.00 $97,086.00 N/A
$4,676,529.43 $3,569,858.10 N/A

Actual Information

Description

File Name

Flexible Air Transmission
Line - dielectric, 3"

Component Description:

Amount:

Justification Actual Cost

Actual Cost
Justification

$9,082.89
$9,082.89 N/A
N/A N/A

$52,734.92
$9,477.83 N/A
$43,257.09 N/A
$61,817.81 N/A
$2,938,046.98 N/A

Heliax Line and
Dehydrator
$9,082.89



Transmission Line Routing

Transmission Line Bridge
Option

Rigid Transmission Line -
copper, 6 1/8"

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Ice Shield,
installation, and
freight for
transmission line
bridge exposure to
falling ice
$9,477.83

Transmission Line
$19,740.27

Transmission Line
$23,516.82



Cost
Information

Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Description

Primary
Tower
TOWER

Short Tower
(less than
500"

Site Security

RF Engineer
Consultant

Primary
Tower
TOWER

Primary
Tower

New tower

Short Tower
(less than
500"

Predetermined Estimated

Cost Estimate

$95,231.25

$84,200.00

$8,500.00

$2,5631.25

$0.00

$1,134,085.83

$952,566.83

$84,200.00

Cost

$91,031.25

$80,000.00

$8,500.00

$2,5631.25

$0.00

$1,134,085.83

$952,566.83

$84,200.00

Estimated

N/A

N/A

N/A

Additional
expenses
were
incurred as
indicated in

the

attached
invoices.

N/A

Justification Actual Cost

$73,595.25

$71,064.00

N/A

$2,531.25

$0.00

$986,784.75

$952,566.83

$0.00

Actual Cost
Justification

N/A

N/A

N/A

Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

N/A



Tower Site
Fencing Guy
Anchors

ERI
Geotechnical
Survey for
collection of
soil core
samples

Radio
Services

Addison
Surveyors

Installation

Tower Site
Fence East
and West
End Removal

$8,000.00 $8,000.00 WLFB
unable to
get
proposal
/quote from
vendor
because
scope of
project will
be
unknown
until spring
2020.

$5,650.00 $5,650.00 N/A

$12,250.00 $12,250.00 N/A

$3,900.00 $3,900.00 N/A

$31,619.00 $31,619.00 N/A

$1,600.00 $1,600.00 WLFB
unable to
get
proposal
/quote from
vendor
because
scope of
project will
be
unknown
until spring
2020.

$6,000.00

$2,825.00

N/A

$3,900.00

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Tower Site
Fencing
New Fence
and Gate

Waste
Disposal

Porta-Potty

$7,500.00 $7,500.00 WLFB N/A

unable to
get
proposal
/quote from
vendor
because
scope of
project will
be
unknown
until spring
2020.

$3,500.00 $3,500.00 WLFB N/A

unable to
get
proposal
/quote from
vendor
because
scope of
project will
be
unknown
until spring
2020.

$2,000.00 $2,000.00 WLFB $192.92

unable to
get
proposal
/quote from
vendor
because
scope of
project will
be
unknown
until spring
2020.

N/A

N/A

N/A



Tower Site
Tree
Removal
New Guy
Path

Tower Site
Tree
Removal
Tower Site
to Road

Sub-total

Total for all
systems

Components

$13,000.00

$8,300.00

$1,229,317.08

$4,676,529.43

$13,000.00

$8,300.00

$1,225,117.08

$3,569,858.10

WLFB
unable to
get
proposal
/quote from
vendor
because
scope of
project will
be
unknown
until spring
2020.
Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

WLFB
unable to
get

proposal
/quote from
vendor
because
scope of
project will
be
unknown
until spring
2020.
Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

N/A

N/A

$13,000.00

$8,300.00

$1,060,380.00

$2,938,046.98

Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

N/A

N/A



Actual Information
Description

Short Tower (less than 500

Site Security

RF Engineer Consultant

New tower

File Name

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Installation
$71,064.00

RF Engineer
Consultant
$2,531.25

Outside concrete
testing;
construction
survey and
mapping
$3,973.74

Existing top wires
for use as temps
for de-stack
$540.00

Custom Tower,
Foundation and
Antenna
Installation,
Structural Destack
$400,240.00

Custom Tower,
Foundation and
Antenna
Installation,
Structural Destack
- Change order
$82,365.25



Short Tower (less than 500"

Tower Site Fencing Guy
Anchors

ERI Geotechnical Survey for

collection of soil core
samples

Radio Services

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Concrete Testing
Services (Break
Test)

$3,034.38

Custom hauling to
limited access
site. Receive and
unload material.
$53,573.00

Custom Tower,
Foundation and
Antenna
Installation,
Structural Destack
and Freight
$408,840.46

Installation
N/A

Fencing material
around South and
Northeast guy
foundations
$6,000.00

Geotechnical
Services and
Foundation
Mapping
$2,825.00



Addison Surveyors

Installation

Tower Site Fence East and
West End Removal

Tower Site Fencing New
Fence and Gate

Waste Disposal

Porta-Potty

Tower Site Tree Removal
New Guy Path

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Tying tower site
into boundary,
verifying guy
anchor locations,
locating existing
tower center
$3,900.00

Portable Restroom
$192.92

Tower Site Tree
Removal New Guy
Path

$7,500.00

Clearing of trees
and debris for
construction and
installation of guy
wires around tower
$5,500.00



Tower Site Tree Removal

Tower Site to Road I .
Component Description: Limb removal from

main road, up
mountain, through
entrance gate, and
up tower entrance
road

Amount: $6,000.00

Component Description: Clearing of trees
and stumps
between main and
new road

Amount: $2,300.00



Outside Professional Services

Cost
Information

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Outside
Professional
Services

Prepare and

or review
reimbursement
form

Interim
Antenna
Considerations

Additional
Repack Legal
Services Not
Otherwise
Specified in
Form 399

Insurance
Costs

PROJECT
PLANNING

RF Exposure
Measurements

Estimated

Predetermined Estimated Cost Actual Cost

Cost Estimate Cost Justification Actual Cost Justification
$160,615.29 $468,810.89 $450,125.09
$2,630.00 $63,013.70 Additional $63,013.70 Additional
expenses expenses
were were
incurred as incurred as
indicated in indicated in
the the
attached attached
invoices. invoices.
$420.00 $420.00 N/A $420.00 N/A
$72,374.95 $72,374.95 Additional $72,374.95 Additional
expenses expenses
were were
incurred as incurred as
indicated in indicated in
the the
attached attached
invoices invoices.
$17,890.34 $17,890.34 N/A $17,890.34 N/A
$5,000.00 $5,000.00 N/A $750.00 N/A
$21,050.00 $10,000.00 N/A N/A N/A



Attorney Fees $3,680.00
- Prepare and

File request

for Special

Temporary

Authorization

Attorney Fees - $2,365.00
Prepare and

File FCC Form

2100 (main),

License to

Cover

Application

Attorney Fees $5,260.00
- Prepare and

File FCC Form

2100 (main),

Construction

Permit

Application

Prepare $2,050.00
request for

Special

Temporary

Authorization

Prepare $3,155.00
engineering

section of FCC

Form 2100

(main),

Construction

Permit

Application

Perform $7,360.00
engineering

study for new

channel

assignment

and antenna

development

$5,082.40

$2,250.00

$5,000.00

$1,500.00

$3,000.00

$7,000.00

Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

N/A

N/A

N/A

N/A

N/A

$5,082.40

$1,508.00

$4,306.20

N/A

$3,000.00

$7,000.00

Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

N/A

N/A

N/A

N/A

N/A



Project $15,800.00 $274,779.50 Additional $274,779.50 Additional

management expenses expenses
of the transition were were
incurred as incurred as
indicated in indicated in
the the
attached attached
invoices. invoices.
Prepare $1,580.00 $1,500.00 N/A N/A N/A
engineering
section of FCC
Form 2100
(main),
License to
Cover
Application
Sub-total $160,615.29 $468,810.89 N/A $450,125.09 N/A
Total for all $4,676,529.43  $3,569,858.10 N/A $2,938,046.98 N/A
systems
Components

Actual Information
Description File Name

Prepare and or review

reimbursement form L
Component Description: Prepare and or

review
reimbursement form

Amount: $680.40
Component Description: Prepare and or
review

reimbursement form

Amount: $302.40
Component Description: Prepare and or
review

reimbursement form
Amount: $1,234.80



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Prepare and or
review
reimbursement form
$1,679.00

Prepare and or
review
reimbursement form
$378.00

Prepare and or
review
reimbursement form
$547.90

Prepare and or
review
reimbursement form
$1,181.20

Prepare and or
review
reimbursement form
$1,496.30

Prepare and or
review
reimbursement form
$2,773.10

Prepare and or
review
reimbursement form
$3,195.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Prepare and or
review
reimbursement form
$806.40

Prepare and or
review
reimbursement
form
$12,950.30

Prepare and or
review
reimbursement form
$1,011.10

Prepare and or
review
reimbursement form
$511.00

Prepare and or
review
reimbursement form
$691.60

Prepare and or
review
reimbursement form
$10,633.10

Prepare and or
review
reimbursement form
$1,702.40



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Prepare and or
review
reimbursement form
$464.00

Prepare and or
review
reimbursement form
$59.80

Prepare and or
review
reimbursement form
$1,589.00

Prepare and or
review
reimbursement form
$1,544.20

Prepare and or
review
reimbursement form
$942.60

Prepare and or
review
reimbursement form
$1,386.00

Prepare and/or
review
reimbursement form
$1,987.20



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Prepare and or
review
reimbursement form
$1,982.30

Prepare and or
review
reimbursement form
$505.80

Prepare and or
review
reimbursement form
$988.00

Prepare and or
review
reimbursement form
$1,979.70

Prepare and or
review
reimbursement
form

$1,267.20

Prepare budget for
FCC Form 399
including
reimbursement for
expenses including
vendor review and
technical
justification
$2,500.00

Prepare and or
review
reimbursement form
$2,015.50



Interim Antenna
Considerations

Additional Repack Legal
Services Not Otherwise
Specified in Form 399

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Prepare and or
review
reimbursement form
$1,641.40

Prepare and or
review
reimbursement form
$387.00

Interim Antenna
Considerations
$420.00

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$184.60

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$1,591.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Non-Catalog Legal
Services such as
review of quarterly
transition status
reports and other
miscellaneous non-
catalog legal fees
$2,814.00

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$659.60

Non-Catalog Legal
Services such as
review of quarterly
transition status
reports and other
miscellaneous non-
catalog legal fees
$1,559.20

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$1,785.40



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$518.50

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$407.40

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$405.60

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$5,845.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$3,269.00

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog fees.
$1,106.25

Non-Catalog Legal
Services such as
review of quarterly
transition status
reports and other
miscellaneous non-
catalog legal fees
$1,156.00

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$6,982.50



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$11,311.90

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$289.00

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$4,195.00

Non-Catalog Legal
Services such as
review of quarterly
transition status
reports and other
miscellaneous non-
catalog legal fees
$5,255.10



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$5,600.00

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$1,415.40

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$826.10

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$1,563.40



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Non-Catalog Legal
Services such as
review of quarterly
transition status
reports and other
miscellaneous non-
catalog legal fees
$748.60

Non-Catalog Legal
Services such as
review of quarterly
transition status
reports and other
miscellaneous non-
catalog legal fees
$370.10

Non-Catalog Legal
Services such as
review of quarterly
transition status
reports and other
miscellaneous non-
catalog legal fees
$791.30

Non-Catalog Legal
Services such as
review of quarterly
transition status
reports and other
miscellaneous non-
catalog legal fees
$164.10



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog fees.

N/A

Non-Catalog Legal
Services such as
review of quarterly
transition status
reports and other
miscellaneous non-
catalog legal fees
$3,136.80

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$980.00

Non-Catalog Legal
Services such as
review of quarterly
transition status
reports and other
miscellaneous non-
catalog legal fees
$846.90



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Non-Catalog Legal
Services such as
review of quarterly
transition status
reports and other
miscellaneous non-
catalog legal fees
$1,843.90

Non-Catalog Legal
Services such as
review of quarterly
transition status
reports and other
miscellaneous non-
catalog legal fees
$2,282.10

Non-Catalog Legal
Services such as
review of quarterly
transition status
report and other
miscellaneous non-
catalog legal fees.
$2,471.20



Insurance Costs

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

PROJECT PLANNING

Component Description:

Amount:

RF Exposure Information not provided.
Measurements

Excess liability
insurance
coverage for
repack related
equipment
installation and
transportation
$10,876.95

General liability
insurance
coverage for
repack related
equipment
installation and
transportation
$4,513.39

Installation/Builders
Risk Policy
$2,500.00

Engineering
consulting services
necessary to
ascertain power of,
and plan for, new
transmitter.
$750.00



Attorney Fees - Prepare
and File request for Special
Temporary Authorization

Attorney Fees -Prepare
and File FCC Form 2100
(main), License to Cover
Application

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Prepare and File
request for Special
Temporary
Authorization
(Interim Operations)
$1,371.60

Prepare and File
request for Special
Temporary
Authorization
$2,270.80

Prepare and File
request for Special
Temporary
Authorization
$1,440.00

Prepare and File
FCC Form 2100
(main), License to
Cover Application
$784.40

Prepare and File
FCC Form 2100
(main), License to
Cover Application
$723.60



Attorney Fees - Prepare
and File FCC Form 2100

) ) ) Component Description: Tolling request for
(main), Construction Permit i
o repack construction
Application .
permit
Amount: $1,316.30
Component Description: Attorney Fees -
Prepare and File
FCC Form 2100 CP
Amount: $2,622.90
Component Description: Attorney Fees -
Prepare and File
FCC Form 2100 CP
Amount: $367.00
Prepare request for Special = Information not provided.
Temporary Authorization
Prepare engineering
section of FCC Form 2100 L
Component Description: Prepare

(main), Construction Permit

L engineering section
Application

of FCC Form 2100
CP Application
Amount: $3,000.00

Perform engineering study
for new channel
assignment and antenna
development

Component Description: Perform
engineering digital
channel study for
new channel
assignment and
antenna
development for
selected channel.

Amount: $7,000.00
Project management of the
transition . )
Component Description: Project
management of the
transition

Amount: $15,820.78



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Project
management of the
transition
$32,753.17

Project
Management of
Transition
$8,168.67

Project
Management of
Transition
$19,378.08

Project
Management of
Transition
$7,646.06

Project
Management of
Transition
$450.00

Project
Management of
Transition
$3,625.00

Project
management of
transition
$2,030.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Project
Management of
Transition
$26,741.91

Project
Management of
Transition
$27,115.55

Project
Management of
Transition
$1,703.75

Project
Management of
Transition
$900.00

Project
Management of
Transition
$507.50

Project
Management of
Transition
$3,915.00

Project
Management of
Transition
$2,211.25



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Project
Management of
Transition
$9,563.26

Project
Management of
Transition
$9,794.34

Project
Management of
Transition
$15,842.91

Project
Management of
Transition
$1,461.60

Project
Management of
Transition
$1,341.25

Project
Management of
Transition
$687.50

Project
Management of
Transition
$1,015.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Project
Management of
Transition
$507.50

Project
Management of
Transition
$25,158.34

Project
management of the
transition
$2,235.90

Project
Management of
Transition
$250.00

Project
Management of
Transition
$9,690.93

Project
Management of
Transition
$12,213.17

Project
Management of
Transition
$16,352.34



Component Description:

Amount:

Prepare engineering Information not provided.
section of FCC Form 2100

(main), License to Cover

Application

Project
Management of
Transition
$15,698.74



Cost
Information

Other Expenses

Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Predetermined Estimated

Description Cost Estimate  Cost

Other Expenses $78,383.23 $77,778.23
Develop and air $2,500.00 $2,500.00
announcement

of upcoming

channel change

Non-zoning $2,500.00 $2,500.00
permits

FCC Filing $195.00 $190.00
Fees - Special

Temporary

Authorization

request

FCC Filing $335.00 $325.00
Fees - Form

2100 license to

cover

application

FCC Filing $1,110.00 $1,070.00
Fees - Form

2100 minor

change CP

application

DTV Medical $11,550.00 $11,000.00
Facility
Notification

Tower Lease $1,000.00 $1,000.00
and Tenant
Correspondence

Local Zoning $2,500.00 $2,500.00

Estimated
Cost

Justification Actual Cost

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$41,814.93

$1,158.70

$0.00

N/A

N/A

N/A

$3,865.00

$98.00

N/A

Actual Cost
Justification

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



MVPD
Notification of
Channel
Change

Equipment
Delivery and
Handling
Charges

Disposal Costs
(for equipment
and other
waste, net of
any salvage
value)

Sub-total

Total for all
systems

Components

Actual Information

Description

Develop and air
announcement of

$1,544.00 $1,544.00 Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

$35,149.23 $35,149.23 Additional
expenses
were
incurred as
indicated in
the
attached
invoices.

$20,000.00 $20,000.00 N/A

$78,383.23 $77,778.23 N/A

$4,676,529.43  $3,569,858.10 N/A

File Name

Component Description:

upcoming channel change

Amount:

Component Description:

Amount:

$1,544.00

Additional
expenses
were
incurred as

indicated in

$35,149.23

the
attached
invoices.

Additional
expenses
were
incurred as

indicated in

N/A

$41,814.93

$2,938,046.98

Develop and air
announcement of
upcoming channel
change

$514.70

Develop and air
announcement of
upcoming channel
change

$644.00

the
attached
invoices.

N/A

N/A

N/A



Non-zoning permits

FCC Filing Fees - Special
Temporary Authorization
request

FCC Filing Fees - Form
2100 license to cover
application

FCC Filing Fees - Form
2100 minor change CP
application

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

Building and
Electrical Permits
$1,020.00

Permit for
Foundation and
Tower Erection
$630.00

Credit for
Reimbursement
Received for
Invoice #1023
($630.00)



DTV Medical Facility
Notification

Tower Lease and Tenant
Correspondence

Local Zoning

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

DTV Medical
Facility Notification
$196.00

DTV Medical
Facility Notification
$119.60

DTV Medical
Facility Notification
$322.00

Medical Notification
Mailing
$2,950.00

DTV Medical
Facility Notification
$179.40

DTV Medical
Facility Notification
$98.00

Tower lease and
tenant
correspondence
$98.00



MVPD Notification of
Channel Change

Equipment Delivery and
Handling Charges

Disposal Costs (for
equipment and other
waste, net of any salvage
value)

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

MVPD Notification
Mailing
$1,250.00

MVPD Notification
Mailing
$245.00

MVPD Notification
process
$49.00

Equipment Delivery
and Handling
Charges
$35,149.23



Cost

Information

Grand Total

Predetermined
Cost Estimate

Total for all systems $4,676,529.43

Reimbursemegr{estion

Status

The facility has ceased operating on its pre-
auction channel.

Construction of final facilities or all
necessary modifications are complete.

All receipts for reimbursement have been
submitted no further costs are expected to
be incurred. Note this will lock the Form 399
from further editing and begin close-out
procedures with the Fund Administrator.

Estimated Cost

$3,569,858.10

Response

Yes

No

No

Actual Cost

$2,938,046.98



Certification Section

Submission of Estimated

Expenses Statements

Question

WILLFUL FALSE STATEMENTS ON THIS
FORM ARE PUNISHABLE BY FINE AND
JOR IMPRISONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE STATEMENTS COULD SUBJECT
THIS ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT.

1. The Authorized
Person signing
below certifies that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.

3. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

Response



4. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels
(broadcasters) or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD).

5. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

6. The above-named
entity certifies that it
will maintain and
provide to the
Commission detailed
records, including
receipts, of all costs
eligible for
reimbursement
actually incurred.

7. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.



8. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a pre-requisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Michael D.
Smith
President

02/22/2021



Certification Section Question Response

Submission of Actual WILLFUL FALSE, FRAUDULENT, OR
Cost Documentation FICTITIOUS STATEMENTS ON THIS
Statements FORM ARE PUNISHABLE BY FINE AND

JOR IMPRISIONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE AND/OR FRAUDULENT
STATEMENTS COULD SUBJECT THIS
ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT (U.S. CODE, TITLE
31, SECTIONS 3729-3733).

1. The Authorized
Person signing
below certifies and
represents that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity certifies that
the statements in this
form and attached
documentation are
true, complete, and
correct.

3. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.



4. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

5. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels (full power
and Class A stations)
and/or otherwise
modify a television
station’s facility as a
result of the
spectrum repack
(LPTVITV Translator
stations); or to
minimize service
disruption resulting
from a repacked
television station (FM
stations); or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD) .

6. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

7. The above-named
entity certifies that
the cost information
/documents
submitted reflect
costs actually
incurred.



Attachments

8. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.

9. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a prerequisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Michael D.
Smith
President

02/22/2021



